
PERT Chart



Milestones

Literature review complete

Project approach finalised

Data ready for model input


Interim report

U-Net code complete

TransUNet code complete

Final Report

a	Background reading	1 week	October 13, 2025 → October 21, 2025
b	Reading papers of existing models	2 Weeks	October 13, 2025 → November 3, 2025
c	Reading segmentation architecture papers	2 Weeks	October 13, 2025 → November 3, 2025
d	Write the lit review	2 Weeks	November 3, 2025 → November 17, 2025
e	Determine project approach	1 Week	November 17, 2025 → November 24, 2025
f	Submit ethics form	2-4 Weeks	November 7, 2025 → November 21, 2025
g	Load and preprocess data	4 Days	November 21, 2025 → November 25, 2025
h	Data statistical analysis	1.5 Weeks	November 25, 2025 → December 4, 2025
i	Segment Anything for benchmark results	4 Days	December 4, 2025 → December 8, 2025
j	Building/adjusting/testing/fine tuning iteration	6 Weeks	December 8, 2025 → January 19, 2026
k	Evaluation metrics	2 Weeks	January 19, 2026 → February 2, 2026
l	Reflect and consider TransUNet	1 Week	February 2, 2026 → February 9, 2026
m	TransUNet implementation	6 Weeks	February 9, 2026 → March 23, 2026
n	Write up discussion and conclusion	4 Weeks	March 23, 2026 → April 19, 2026



Gantt Chart

Dates are to provide a guideline and are flexible, so they can adapt to changes in the project approach or potential unforeseeable delays.